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April 27, 2015

To: Judge Self and Commissioners

From: Jeff B. Durham, Special Projects Manager

Re: Collin County Housing Finance Corporation Agreement with 
The Samaritan Inn, Inc. - Request to Extend Time Frame for Project Completion

Commissioner Hill received the attached letter from Lynne Sipiora, Executive Director of 
The Samaritan Inn, regarding the Funding Agreement between the Collin County 
Housing Finance Corporation and The Samaritan Inn, Inc.

This Funding Agreement was executed by Judge Self pursuant to Housing Finance 
Corporation Court Order No. 2014-04-01-13 on January 14, 2014.  As stated in the 
Agreement, The Samaritan Inn has eighteen (18) months to complete their project.

As indicated in the attached letter, The Samaritan Inn is experiencing a few unexpected 
delays that will likely prevent them from being able to complete their project within the 
allotted time frame.  As such, they have requested that the stated completion time in the 
Funding Agreement be extended until September 2015.

We recommend that the timeframe for completion of this project be extended to October 
31, 2015 by the Housing Finance Corporation.

xc:  Bill Bilyeu
       

     


